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Project Weekly Update
 (Madison Beltline Construction)

General Project Information –
WisDOT is making the following improvements on the eastbound Madison Beltline (US 12)
between Seminole Highway and Fish Hatchery Road.

· Extension of the auxiliary lane between the Todd Drive off-ramp and Todd Drive on-
ramp.

· Widening of the eastbound bridge over Todd Drive for the auxiliary lane extension.
· Upgrades to traffic signal equipment for a portion of the South Frontage Road and Todd

Drive intersection.

Traffic Impacts:
· The Todd Drive on ramp to the eastbound Beltline and eastbound Fish Hatchery Rd exit

ramp to northbound Fish Hatchery Rd are anticipated to be closed on April 20, 2022
from 7PM to 6AM.  The westbound Todd Drive exit ramp is anticipated to be closed on
April 20, 2022 from 7PM to 6AM.  An inside single lane closure for the eastbound
Beltline is anticipated for April 20, 2022 from Seminole Highway to Fish Hatchery Rd.
The above closures are for overhead sign structure inspections.

· Todd Drive under the Beltline bridge is anticipated to be closed nightly starting April 19
through April 21 from 8pm to 6am for the existing bridge demo.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/).  Please note that work is weather dependent
and may be subject to change.

Testing of the newly installed Lane Control Signs (LCS) will be ongoing.  LED lights will likely be
visible on the LCSs when testing of the LCS’s occur.  At this time, the Flex Lane is not
operational and WisDOT will provide additional information at a later date as to when the
Flex Lane will become operational.

Work this week (week of 4/18/2022)

· Crews will continue retaining wall forming, rebar placement, and concrete placement
operations.

· Crews will begin and complete the existing structure demo.  At this time Todd Drive under
the Beltline bridge is anticipated to be closed the nights of April 19 through April 21 from
8pm to 6am for the existing bridge demo.

· Crews will begin existing drainage cleanouts on the outside shoulders throughout the
corridor.

· Crews will continue overhead sign structure inspections.



Work next week (week of 4/25/2022)

· Crews will continue retaining wall forming, rebar placement, and concrete placement
operations.

· Crews will continue existing drainage cleanouts on the outside shoulders throughout the
corridor.

· Crews will begin storm sewer installations along the Todd Drive auxiliary lane extension.
· Crews will resume pavement removal and excavation to subgrade operations along with

aggregate placement at the Todd Drive auxiliary lane extension.
· Crews will resume 2021 punch list work throughout the corridor.

Contact information
Trenton Diehl, Strand Associates, Inc.- Project Leader

Email: trenton.diehl@strand.com

If you would like to be added to the weekly update distribution list, please email your name and
email address to trenton.diehl@strand.com.  Thank you for your patience and understanding
throughout this construction season.

Project Website

https://projects.511wi.gov/flexlane/
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